
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 03/28/2019

ESTIMATE SUMMARY 13:02:45

CONTID: C20751         ESTIMATE NO: 0002 PROG 2005

PCN: 20751-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US50C OVERLAY 4TH TO BAXTER RD PERCENT TIME:

PROJECT NO: STA050A-028                   

US50C OVERLAY 4TH TO BAXTER RD

NAME OF ROAD:  

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

TONY J. BELTRAMO AND SONS INCORPORATED PAY PERIOD ENDING

1541 STOCKYARD ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PUEBLO CO 81001     (719)544-4744 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,081,446.20 PARTICIPATING $ $ 511,987.12

AWARD PROJECT AMT: 6,510,731.20 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -11,115.73

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

21.43

WORK DAYS

WORK DAYS

9.97%

6,375,092.23

511,987.12

511,987.12

500,871.39

$

$

$

$

706,353.97

0.00

706,353.97

0.00

706,353.97

-16,946.74

0.00

689,407.23

0.00

AMOUNT DUE 689,407.23 500,871.39

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 500,871.39

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

30.0 TIME ALLOW: 140

ORIG TIME ALLOW: 140

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

01/09/2019

01/22/2019

03/27/2019

12/06/2018

12/17/2018

12/17/2018

01/09/2019
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PCN: 20751-BID    ESTIMATE RUN 03/28/2019

PROJECT: STA050A-028                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:02:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

2.000

EACH

500.00000

0010 Removal of Bollard 2.000

0.000

202-00039  
 

400.002.000

0.00

2.000

EACH

200.00000

0015 Removal of Wall 0.000

0.000

202-00160  
 

0.000.000

0.00

120.000

SF  

10.00000

0020 Removal of Median Cover 492.130

0.000

202-00195  
 

4,921.30492.130

0.00

616.000

SY  

10.00000

0025 Removal of Sidewalk 12.740

55.360

202-00200  
 

681.0068.100

553.60

512.000

SY  

10.00000

0030 Removal of Gutter 19.000

59.500

202-00202  
 

785.0078.500

595.00

285.000

LF  

10.00000

0035 Removal of Curb and Gutter 149.080

205.830

202-00203  
 

2,839.28354.910

1,646.64

1,449.000

LF  

8.00000

0040 Removal of Curb, Gutter and Sidewalk 0.000

0.000

202-00204  
 

0.000.000

0.00

209.000

LF  

15.00000

0045 Removal of Concrete Curb Ramp 11.330

18.610

202-00206  
 

299.4029.940

186.10

173.000

SY  

10.00000

0050 Removal of Concrete Pavement 17.090

173.150

202-00210  
 

1,902.40190.240

1,731.50

946.000

SY  

10.00000

0055 Removal of Asphalt Mat 605.080

1,689.250

202-00220  
 

45,886.602,294.330

33,785.00

2,294.330

SY  

20.00000
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PCN: 20751-BID    ESTIMATE RUN 03/28/2019

PROJECT: STA050A-028                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:02:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

311,010.000

SY  

1.90000

0065 *Removal of Pavement Marking 1,654.660

0.000

202-00250  
 

910.061,654.660

0.00

80,618.000

SF  

0.55000

0070 *Removal of Ground Sign 2.000

1.000

202-00810  
 

75.003.000

25.00

144.000

EACH

25.00000

0075 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

48.000

EACH

20.00000

0080 *Removal of Pedestrian Push Button 0.000

0.000

202-00860  
 

0.000.000

0.00

2.000

EACH

250.00000

0085 Sawing Concrete (8 Inch) 39.670

77.000

202-05008  
 

2,333.40116.670

1,540.00

116.670

LF  

20.00000

0090 Sawing Asphalt Material (6 Inch) 2,200.370

475.890

202-05026  
 

8,028.782,676.260

1,427.67

3,469.000

LF  

3.00000

0095 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

35.000

CY  

50.00000

0100 Potholing 11.000

8.500

203-01597  
 

3,900.0019.500

1,700.00

80.000

HOUR

200.00000

0105 Structure Backfill (Special) (Flow-Fill) 0.000

0.000

206-00060  
 

0.000.000

0.00

17.000

CY  

100.00000

0110 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

26.000

CY  

20.00000



CONTID: C20751         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 20751-BID    ESTIMATE RUN 03/28/2019

PROJECT: STA050A-028                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:02:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Aggregate Bag 130.400

45.100

208-00035  
 

702.00175.500

180.40

625.000

LF  

4.00000

0120 Pre-fabricated Concrete Washout Structure 2.000

0.000

208-00046  
 

2,000.002.000

0.00

2.000

EACH

1,000.00000

0125 Storm Drain Inlet Protection (Type I) 0.000

28.000

208-00051  
 

280.0028.000

280.00

75.000

LF  

10.00000

0130 Storm Drain Inlet Protection (Type II) 0.000

3.000

208-00052  
 

60.003.000

60.00

45.000

LF  

20.00000

0135 Removal and Disposal of Sediment (Labor) 2.750

2.000

208-00103  
 

142.504.750

60.00

48.000

HOUR

30.00000

0140 Sweeping (Sediment Removal) 1.000

0.000

208-00106  
 

50.001.000

0.00

120.000

HOUR

50.00000

0145 *Reset Mailbox Structure 0.000

0.000

210-00010  
 

0.000.000

0.00

1.000

EACH

350.00000

0150 Reset Fire Hydrant 0.000

0.000

210-00050  
 

0.000.000

0.00

1.000

EACH

3,000.00000

0155 *Reset Light Standard 0.000

0.000

210-00750  
 

0.000.000

0.00

4.000

EACH

2,575.00000

0160 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

27.000

EACH

285.00000

0165 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

160.000

EACH

400.00000
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PCN: 20751-BID    ESTIMATE RUN 03/28/2019

PROJECT: STA050A-028                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:02:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Modify Manhole (Special) 0.000

0.000

210-04016  
 

0.000.000

0.00

20.000

EACH

1,000.00000

0175 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

170.000

EACH

200.00000

0180 Adjust Well 0.000

0.000

210-04070  
 

0.000.000

0.00

7.000

EACH

300.00000

0185 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.050

ACRE

10,000.00000

0190 Aggregate Base Course (Class 6) 130.130

-87.460

304-06000  
 

3,626.9542.670

-7,434.10

163.000

TON 

85.00000

0195 Hot Mix Asphalt (Patching) (Asphalt) 0.000

7.420

403-00720  
 

816.207.420

816.20

1,433.000

TON 

110.00000

0200 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 0.000

0.000

403-34841  
 

0.000.000

0.00

9,133.000

TON 

65.35000

0205 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

34,211.000

TON 

72.35000

0210 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

20,072.000

GAL 

2.00000

0215 *Concrete Pavement (Patching) 0.000

24.330

412-00190  
 

6,812.4024.330

6,812.40

76.000

SY  

280.00000

0220 18 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01185  
 

0.000.000

0.00

435.000

LF  

178.75000
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PCN: 20751-BID    ESTIMATE RUN 03/28/2019

PROJECT: STA050A-028                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:02:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 30 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01305  
 

0.000.000

0.00

304.000

LF  

178.75000

0230 42 Inch Reinforced Concrete Pipe (Complete In Place) 232.000

712.000

603-01425  
 

230,100.00944.000

173,550.00

989.000

LF  

243.75000

0235 Inlet Type 13 (5 Foot) 0.000

0.000

604-13005  
 

0.000.000

0.00

1.000

EACH

3,726.00000

0240 Inlet Type 16 (Double) (10 Foot) 0.000

0.000

604-16510  
 

0.000.000

0.00

10.000

EACH

5,929.00000

0245 Inlet Special (10 Foot) 0.000

0.000

604-19010  
 

0.000.000

0.00

1.000

EACH

10,000.00000

0250 Manhole Slab Base (10 Foot) 0.000

1.000

604-30010  
 

6,900.001.000

6,900.00

3.000

EACH

6,900.00000

0255 Manhole Slab Base (15 Foot) 0.000

5.000

604-30015  
 

32,500.005.000

32,500.00

5.000

EACH

6,500.00000

0260 Manhole Box Base (Special) 1.000

0.000

604-31000  
 

5,000.001.000

0.00

1.000

EACH

5,000.00000

0265 *Concrete Sidewalk 25.820

15.900

608-00000  
 

2,419.7641.720

922.20

203.000

SY  

58.00000

0270 *Concrete Sidewalk (Special) 0.000

0.000

608-00005  
 

0.000.000

0.00

169.000

SY  

118.00000

0275 *Concrete Curb Ramp 0.000

59.840

608-00010  
 

6,642.2459.840

6,642.24

585.000

SY  

111.00000
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PCN: 20751-BID    ESTIMATE RUN 03/28/2019

PROJECT: STA050A-028                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:02:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Detectable Warnings 8.000

84.000

608-00015  
 

4,140.0092.000

3,780.00

803.000

SF  

45.00000

0285 *Curb and Gutter Type 2 (Section I-B) 0.000

81.500

609-21010  
 

3,260.0081.500

3,260.00

287.000

LF  

40.00000

0290 *Curb and Gutter Type 2 (Section II-B) 83.000

185.240

609-21020  
 

11,802.56268.240

8,150.56

1,165.000

LF  

44.00000

0295 *Curb, Gutter and Sidewalk Type 2 (Section II-B) 0.000

0.000

609-22022  
 

0.000.000

0.00

209.000

LF  

64.00000

0300 *Gutter Type 2 (3 Foot) 20.000

57.330

609-24003  
 

2,474.5677.330

1,834.56

80.000

LF  

32.00000

0305 *Gutter Type 2 (4 Foot) 0.000

0.000

609-24004  
 

0.000.000

0.00

427.000

LF  

38.00000

0310 *Median Cover Material (Concrete)(Special) 0.000

4,361.790

610-00035  
 

47,979.694,361.790

47,979.69

4,675.000

SF  

11.00000

0315 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

711.000

SF  

16.25000

0320 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

1,088.000

SF  

19.20000

0325 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

78.000

LF  

19.00000

0330 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

73.000

LF  

28.00000
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PCN: 20751-BID    ESTIMATE RUN 03/28/2019

PROJECT: STA050A-028                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:02:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

10.000

EACH

825.00000

0340 *Pedestrian Push Button (Special) 0.000

0.000

614-72862  
 

0.000.000

0.00

6.000

EACH

1,650.00000

0345 *Construction Surveying 0.082

0.155

625-00000  
 

12,252.900.237

8,013.50

1.000

L S 

51,700.00000

0350 *Mobilization 0.000

0.250

626-00000  
 

141,462.500.250

141,462.50

1.000

L S 

565,850.00000

0355 Public Information Services (Tier III) 0.140

0.140

626-01103  
 

1,568.000.280

784.00

1.000

L S 

5,600.00000

0360 *Pavement Marking Paint 18.240

0.000

627-00001  
 

674.8818.240

0.00

5,137.000

GAL 

37.00000

0365 *Modified Epoxy Pavement Marking(Inlaid) 0.000

0.000

627-00009  
 

0.000.000

0.00

1,145.000

GAL 

105.00000

0370 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

3,340.000

SF  

14.00000

0375 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

5,529.000

SF  

12.00000

0380 *Flagging 225.000

158.500

630-00000  
 

11,505.00383.500

4,755.00

1,120.000

HOUR

30.00000

0385 *Traffic Control Inspection 19.000

12.000

630-00007  
 

4,495.0031.000

1,740.00

85.000

DAY 

145.00000
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PCN: 20751-BID    ESTIMATE RUN 03/28/2019

PROJECT: STA050A-028                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:02:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Traffic Control Management 22.000

16.000

630-00012  
 

32,300.0038.000

13,600.00

140.000

DAY 

850.00000

0395 *Barricade (Type 3 M-A) (Temporary) 6.500

0.000

630-80335  
 

650.006.500

0.00

13.000

EACH

100.00000

0400 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

10.000

EACH

100.00000

0405 *Construction Traffic Sign (Panel Size A) 67.500

0.000

630-80341  
 

2,700.0067.500

0.00

135.000

EACH

40.00000

0410 *Construction Traffic Sign (Panel Size B) 53.000

0.000

630-80342  
 

2,650.0053.000

0.00

106.000

EACH

50.00000

0415 *Construction Traffic Sign (Panel Size C) 2.500

0.000

630-80343  
 

125.002.500

0.00

5.000

EACH

50.00000

0420 *Vertical Panel 46.500

0.000

630-80350  
 

1,162.5046.500

0.00

93.000

EACH

25.00000

0425 *Portable Message Sign Panel 1.500

0.000

630-80355  
 

3,750.001.500

0.00

4.000

EACH

2,500.00000

0430 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

3.500

0.000

630-80358  
 

1,925.003.500

0.00

7.000

EACH

550.00000

0435 *Drum Channelizing Device 257.500

0.000

630-80360  
 

6,437.50257.500

0.00

1,420.000

EACH

25.00000

0440 Concrete Barrier (Temporary) 230.000

285.000

630-80370  
 

21,630.00515.000

11,970.00

1,030.000

LF  

42.00000
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PCN: 20751-BID    ESTIMATE RUN 03/28/2019

PROJECT: STA050A-028                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:02:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 Impact Attenuator (Temporary) 1.000

0.000

630-85010  
 

1,250.001.000

0.00

4.000

EACH

1,250.00000

0450 *Mobile Attenuator 0.000

0.000

630-85020  
 

0.000.000

0.00

4.000

EACH

10,000.00000

0455 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

200,000.000

F A 

1.00000

0460 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0465 F/A Fuel Cost Adjustment -32.850

15.960

700-70016  
 

-16.89-16.890

15.96

15,000.000

F A 

1.00000

0470 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0475 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0480 F/A On-The-Job Trainee 0.000

161.500

700-70023  
 

161.50161.500

161.50

16,000.000

F A 

1.00000

0485 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

67,000.000

F A 

1.00000

0490 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0495 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000
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PCN: 20751-BID    ESTIMATE RUN 03/28/2019

PROJECT: STA050A-028                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:02:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 F/A DRB On-Demand Committee 0.000

0.000

700-70595  
 

0.000.000

0.00

15,000.000

F A 

1.00000

CAT 687,353.97511,987.126,947,289.65CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0505 Removal of Median Cover 0.000

0.000

202-00195  
 

0.000.000

0.00

2.000

SY  

10.00000

0510 Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

22.000

SY  

10.00000

0515 *Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

6,203.000

SY  

5.40000

0520 Patch Bridge Curb 0.000

0.000

210-00442  
 

0.000.000

0.00

7.000

LF  

50.00000

0525 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

581.000

TON 

72.35000

0530 Hot Poured Joint and Crack Sealant 0.000

0.000

408-01000  
 

0.000.000

0.00

0.200

TON 

5,000.00000

0535 *Polyurethane Slab Jacking 0.000

0.000

412-05100  
 

0.000.000

0.00

910.000

LB  

18.00000

0540 *Concrete Pavement Joint Repair 0.000

0.000

412-13000  
 

0.000.000

0.00

2.000

EACH

850.00000

0545 Pipe Railing 0.000

0.000

514-00000  
 

0.000.000

0.00

8.000

LF  

150.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:02:45

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0550 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

1,045.000

LF  

15.00000

0555 *Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

0.000.000

0.00

22.000

SY  

95.00000

0560 *Median Cover Material (6 Inch Patterned Concrete) 0.000

0.000

610-00026  
 

0.000.000

0.00

18.000

SF  

55.00000

CAT 0.000.00115,156.55CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0565 Field Office (Class 2) 1.000

0.000

620-00002  
 

9,000.001.000

0.00

1.000

EACH

9,000.00000

0570 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

8,000.001.000

0.00

1.000

EACH

8,000.00000

0575 Sanitary Facility 1.000

0.000

620-00020  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000

CAT 19,000.000.0019,000.00CURRENT AMT0400 $ $ $

$ 706,353.97511,987.12$7,081,446.20$CURRENT AMTPROJECT TOTAL


